Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Fundlng Package (Nickel)
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Highway Project Delivery Summa - -
g y J "y ry . . 1/05 1/06 1/07 1/08 1/09 110 111 112 113
Through september 30; 2004 (DOIIarS in Thousands - Nickel Funds OnIY) m : : : . ' . : : :
i [rw :
US 2/US 97 Peshastin East - Interchange (No Change) [E D | i
PIN: 200201E 0305  05-07 0709 0911 1113 Total PE i i
Baseline Budget* 2,100 2700 11,750 0 0 16,550 Fo
Adjusted Budget 2400 2700 11,750 0 0 16,550 “Baseline
Net Change 0 0 0 0 0 0 Current
PD
EN
US 2, Dryden - Signal (Expenditure Advancement)
PIN: 200221H 0305 0507 0709 0911 11413 Total
Baseline Budget * 0 0 260 0 0 260
Adjusted Budget 0 260 0 0 0 260 Baseline
Net Change 0 260 -260 0 0 0 Current
This project was proposed as an opportunity and option in Quarter Four. In order to gain efficiencies in project delivery and lessen
construction related impacts to the travelling public, WSDOT has combined this project with a planned pre-existing funded paving i
project on US 2. This project has advanced one construction season and is scheduled to begin in the summer of 2007. A[; ]
Preofonstruction activities fimded with non-Nickel :funds.
. [Rw]
I-90, Moses Lake Area - Bridge Clearance (No Change) Ten] [Ap]
PIN: 209014A 0305 0507 0709 0911 1143 Total
Baseline Budget * 330 3,253 0 0 0 3,583
Adjusted Budget 330 3,253 0 0 0 3,583 *Baseline
Net Change 0 0 0 0 0 0 Current
| EN AD |
[Rw | i i i
Proj:éct definition completeﬁ in prior biennium. Pr:eliminary Engineering étarted in prior bienniur;h. Project went to Sheif 12/03.
US 97A, Entiat Park Entrance - Turn Lanes (Project Cost Decrease) EN AD | .
PIN: 209709E 03-05 0507 0709 0911 1113 Total [Pe ] ' i
Baseline Budget * 160 36 0 0 0 196 .
Adjusted Budget 136 0 0 0 0 136 Baseline
Net Change 24 -36 0 0 0 -60 Current
The turn lane was combined with the North Wentachee paving project. This reduced the cost by $56,000 based on the 2004 LEAP
amount. However, if compared to the orginal 2003 LEAP amount, the project cost was reduced by $80,000. PROJECT COMPLETE.
Project Complete.
A s NOTE: Milestones Legend
T Washington State . ) .
V/@ Department of Transportation + Baseline budget is the 2004 Supplemental Budget (Nickel funds only). . Project Definition Complete Right of Way Certification |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay
E Environmental Documentation Complete Open to Traffic - Work Complete m Milestone Complete
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